

## **Jlab EP Program Status 2/16/06**

Jlab Personnel: John Mammosser

Ralph Afanador – Cabinet modifications and chemical support

Scott Williams - Mechanical support, mounting cavity

Jim Takacs – Design hardware and mechanical support

1. End Group Modification to adapt 9-cell cavity and to allow for quick disconnect
  - a. All Teflon adaptors fabricated installation in progress
  - b. Copper disk was modified for the new Teflon adaptor and was installed
  - c. Quick connect hardware designed,
  - d. New rotary sleeve fabricated, 1 end assembled and waiting for testing, 2 end being modified
  - e. Cavity weighed 48lbs no end groups, 55 lbs S35, volume was 24 ¼ liters
  - f. Next effort
    - i. Order quick connect hardware and install (complete 2/28)
    - ii. Design completed for anode contact and is being reviewed, need to fabricate these (3/16)
    - iii. Design a holder for moving the graphite anode contact to the side and fabricate (3/16)
    - iv. Fabricate a cathode for the 9-cell cavity (3/9)
  - g. Mount the cavity into the fixture (3/23)
2. Cabinet Preparation
  - a. Plumbing 90% complete Install HF Venturi into acid lines (ordered ,??)
  - b. Next effort
    - i. Order chemicals
    - ii. Need to program PLC and checkout system (3/20)
3. Adapt process tooling to 9-cell cavity
  - a. Design and fabricate cage adaptor plates to SNS cages (holding and alignment of cavity for HPR and test stand) Started and waiting for further modifications (??)
  - b. Design an alignment gauge (??)
  - c. Next effort
    - i. Install cavity into cage and align
    - ii. Move cavity through process steps (degreasing , HPR, insertion into test stand)
4. Prepare for Testing
  - a. Fabricated RF test flanges (1 set) and chemistry blanks (1 set)
  - b. S35 data received and frequency and bead pulls performed
  - c. Modifications to the RF test system identified
  - d. Software mods identified
  - e. Next effort
    - i. Identify RF amplifier for system (??)

- ii. Adapt software to 9-cell cavity (??)
- 5. Develop assembly procedures
  - a. Not started yet
- 6. Supporting Chemical Tests for EP effort
  - a. Started setting up chiller and acid storage in offline chemroom- will be able to support temperature controlled experiments for larger acid volume tests.